
ID Name Start Finish

1 MAJOR OVERHAUL OF 13P68,  TOPPILA TG 1 Mon 18-05-28 Thu 18-07-12

2 Turbine cooled down and thermal insulation removed (Customer responsibility) Mon 18-05-28 Mon 18-05-28

3 Disassembly works Mon 18-05-28 Tue 18-06-05

8 Preparation of turbine elements (sandblasting) for the NDT test Tue 18-06-05 Fri 18-06-15

9 NDT of turbine elements Tue 18-06-12 Tue 18-06-19

10 Inspection and cleaning Fri 18-06-01 Tue 18-06-19

15 Fact-finding raport Tue 18-06-19 Thu 18-06-21

16 Assembly works Thu 18-06-21 Mon 18-07-09

17 Bearings Thu 18-06-21 Thu 18-07-05

18 HP turbine Thu 18-06-21 Thu 18-07-05

19 LP turbine Thu 18-06-21 Thu 18-07-05

20 Valves Thu 18-06-21 Mon 18-07-09

21 Commissioning Sun 18-07-08 Wed 18-07-11

22 Cold Comm. Sun 18-07-08 Wed 18-07-11

23 Turning gear ready to start Sun 18-07-08 Sun 18-07-08

24 Turbine startup Mon 18-07-09 Mon 18-07-09

25 48 hours Trial Run (start up  date to be agreed) Tue 18-07-10 Thu 18-07-12

26

27 TOPPILA 2 SETTLEMENT AGREEMENT Mon 18-06-18 Tue 18-08-21

28 Disassembly of the HP inner Casing Mon 18-06-18 Wed 18-07-04

33 HP Turbine overhaul work Wed 18-07-04 Sat 18-07-07

34 LP Turbine inspection works Wed 18-07-04 Sat 18-07-07

35 HP inner casing with rotor workshop overhaul Wed 18-07-04 Mon 18-08-06

36 HP rotor on site Mon 18-08-06 Mon 18-08-06

37 Reassembly works for HP Turbin Mon 18-08-06 Sun 18-08-19

41 Turning gear start-up (based on the Schedule for HP turbine) Mon 18-08-20 Mon 18-08-20

42 Final works, cold commissioning and unit first start-up (customer obligation) Mon 18-08-20 Tue 18-08-21

43

44 TOPPILAN VOIMALAITOS, UNIT 2. IP TURBINE  INSPECTION/OVERHAUL Mon 18-05-28 Mon 18-05-28

45 Disassembly of the IP turbine Mon 18-07-09 Wed 18-07-18

58 Clean & Check Wed 18-07-18 Wed 18-08-01

59 Bearings & Couplings ((HP-IP*), IP-LP Wed 18-07-18 Wed 18-08-01

60 Diaphragms carier, diaphragms, glands Wed 18-07-18 Wed 18-08-01

61 IP Turbine Wed 18-07-18 Wed 18-08-01

62 IP rotor Wed 18-07-18 Wed 18-08-01

63 IP stop & control valves inspection (OPTION HP and IP stop and control valves) Wed 18-07-18 Wed 18-08-01

64 Reassembly of the IP turbine Wed 18-08-01 Tue 18-08-14

76 Overhaul Completion Tue 18-08-14 Tue 18-08-14
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Podział

Punkt kontrolny

Podsumowanie

Podsumowanie projektu

Zadania zewnętrzne

Zewnętrzne punkty kontrolne

Zadanie nieaktywne

Nieaktywny punkt kontrolny

Podsumowanie nieaktywne

Zadanie ręczne

Tylko z czasem trwania

Rzutowanie podsumowania ręcznego

Podsumowanie ręczne

Tylko z rozpoczęciem

Tylko z zakończeniem
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Podsumowanie ręczne
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